TRANSPORTATION DIVISION / RAIL SAFETY SECTI

PROJECT STATUS REPORT: T04-0059

ILLINOIS COMMERCE COMMISSION {@@@@L{W@T &

TYPE: (CHECK ONE)

PROGRESS X

FEB 1 6 2006

Winois Cominerce Lorimissio:,
RAIL BAFETY SECTION

COMPLETION*

| DATE | February 3, 2006

PROJECT INFORMATION:

Reporting Party:

Dale L Schultz

Docket/Order #; Date:

T04-0059, July 21, 2004

Status Reports Due: January 21, 2005
July 21, 2005

Ordered Completion Date: July 21, 2006

Completion Report Due”: July 26, 2006

AAR/DOT#, Milepost, Street, | 288 964A, 66.35-M, 3200N/TR17

(in/near) City, County

288 965G, 67.40-M, CH 29, Both North of Clifton, Iroquois County

Railroad Company:

lliinois Central Railroad Company

Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION?;

Name: Mr. Dale L. Schultz

Title: Chebanse Township Highway Commissioner
Representing: Chebanse Township

Street Address: 644 South Elliot Street

City, State, Zip: Clifton, lllinois 60927

Office Phone: 815/694-2371

Office Fax: 815/694-2371

Cellular Phone:

815/383-2371

E-Mail Address:

commish@dlogue.net

“Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:
3200N/TR 17 and 1100E/TR 120 -
iy Upgrade the existing 1100E/TR 120 roadway, from its intersection with CH 29 to a point approximately
13,386 feet to the north.
i) Vacate the TR 17 roadway, within the Company right-of-way (ROW).
iy Close and abolish the TR 17 crossing, install permanent barricades at the Company ROW, and remove the
obsolete roadway and reestablish ditch lines.
CH 29 - Install new automatic flashing light signals and gates controlled by constant warning time circuitry.

STATUS OF WORK: We have essentially completed the dirt work and the gravel work and are

awaiting construction season to touch up the dirt and gravel and to apply the oil and chip surface.
The contracts have been let and awarded for that purpose and look forward to completion of this

project before the July 21, 2006 deadline.

STIPULATED AGREEMENT NO. 1079
ORDER T04-0079

DOCKETED ..

FEB 1 7 2006
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CHEBANSE TOWNSHIP ROAD DISTRICT

Dale L Schuliz, Highway Commissioner

175 E First Avenue, PO Box 271 Clifton, Illinois 60927-0271 Ph/Fax 815-694-2371
February 3, 2006

HECRIYE
Illinois Department of Transportation e ) D

District Three Office FEB 1 ¢ 2006
700 East Norris Drive
Ottawa, Illinois 61350
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A et
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Re: Grade Crossing Protection Fund
ICC Order No: T04-0059
Stipulated Agreement No: 1079
Township of Chebanse
County of Iroquois
3200 North Road (TR 17)
Crossing AAR/DCOT 288 964N
Milepost 66.35-M

Dear Sir:

Pursuant to the above mentioned agreement, I am enclosing statements from Conrad
Trucking, Inc. of Danforth, IL, who was the successful bidder on the aggregate which
was used to upgrade the Chebanse Township 1100 East Road. I have the
documentation of the publishing of our letting, and the results of same, if for any
reason you need to see them.

September 19, 2004, I forwarded to you a statement for $9,846.24 from which you
paid Chebanse Township 85% of that figure which was $8,369.30.

This request for payment totals $86,207.05, 85% of which would be $73,275.99.

That payment will leave $34,634.71 as a remainder from the Grade Crossing Protection
Fund share of the agreement, to be used toward the oil and chip process this summer.
That contract has been let and awarded.

Sincerely:

Dale L Schultz, Highway Commissioner

Cc: Michael E Stead, ICC



CHEBANSE TOWNSHIP ROAD DISTRICT

Dale L Schuliz, Highway Commissioner

175 E First Avenue, PO Box 271 Clifton, Illinois 60927-0271 Ph/Fax 815-694-2371

February 3, 2006 &E@@E@@®

Tom Zeinz cER 16 2006
Manager Public Works .
CN/ICRR finois Corniares L;oﬁ}_ﬁ’g;flﬁ--
17641 South Ashland Avenue pAL SATETY SECT

Homewood, Illinois 60430-1345

Re: ICC Order No: T04-0059
Stipulated Agreement No: 1079
Township of Chebanse
County of Iroquois
3200 North Road (TR 17)
Crossing AAR/DOT 288 964N
Milepost 66.35-M

Dear Sir:

Pursuant to the above mentioned agreement, I am enclosing statements from Conrad
Trucking, Inc. of Danforth, IL, who was the successful bidder on the aggregate which
was used to upgrade the Chebanse Township 1100 East Road. I have the
documentation of the publishing of our two lettings, and the results of same, if for any
reason you need to see them,

One statement is for $9,846.24, of which CN/ICRR share (10%) is $984.62. The other
two statements are for a total of $86,207.05, for CN/ICRR share (10%) of $8,620.71.
Total CN/ICRR share {10%) to date is $9,605.33, payable to Chebanse Township Road
District.

That payment will leave $4,074.67 as a remainder from the CN/ICRR share of the
agreement, to be used toward the oil and chip process this summer. That contract has
been let and awarded.

Sincerely:

Dale L Schultz, Highway Commissioner

Cc: Michael E Stead, ICC



